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ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 10:35:33
CONTID: C14462 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14462-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 100 WORK DAYS
Powers PH II: NB Concrete Pave PERCENT TIME: 27.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STU M240-079
Powers PH II: NB Concrete Pavement
NAME OF ROAD: POWERS BLVD.
PROJECT COUNTIES: EL PASO
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/25/2004 DATE TIME STARTED 05/17/2004
P. 0. BOX 4356 DATE LET 11/13/2003 DATE WORK BEGAN
DATE AWARDED 12/09/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,865,947.70 PARTICIPATING $ 172,940.66 $ 172,940.66
AWARD PROJECT AMT: $  1,762,237.94 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 9.27% TOTAL EARNINGS 172,940.66 172,940.66
FUNDS AVAILABLE: $ 1,693,007.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 172,940.66 172,940.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,590.36 -2,590.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 170,350.30 170,350.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 170,350.30 170,350.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 170,350.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 304-06000
0010 306-01000
0015 307-00212
0020 412-01000
0025 609-21020
0030 625-00000
0035 626-00000
0040 700-70010
0045 700-70013
0050 700-70014
0055 700-70023

Cl4462
14462-BID

STU M240-079

ITEM
DESCRIPTION

AGGREGATE BASE COURSE (CLASS 6)

RECONDITIONING

PROCESSING LIME TREATED SUBGRADE (12 INCH)

CONCRETE PAVEMENT (10 INCH)

CURB AND GUTTER TYPE 2 (SECTION II-B)

CONSTRUCTION SURVEYING

MOBILIZATION

F/A MINOR CONTRACT REVISIONS

F/A CONCRETE PAVEMENT INCENTIVE QUALITY INCENTIVE

F/A INCENTIVE SMOOTHNESS INCENTIVE

F/A ON-THE-JOB TRAINEE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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F A

1.00000

100,000.000
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1.00000
46,500.000
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1.00000
800.000

F A

1.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

12,629.510

12,629.510

0.000
0.000

6,500.200

6,500.200

0.000
0.000

0.000
0.000

0.000
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PCN: 14462-BID ESTIMATE RUN 07/08/2004
PROJECT: STU M240-079 ESTIMATE NO: 0001 10:35:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 900-00010 ADDED ITEM (HOUR)/ BLADING FOR TRIMMING OF SUBGRADE 92.500 0.000
HOUR 92.500 14,800.00
160.00000 92.500 14,800.00
0075 900-00010 ADDED ITEM (HOUR)/ PROOFROLLING 13.000 0.000
HOUR 13.000 1,196.00
92.00000 13.000 1,196.00
CAT 0200 CURRENT AMT $ 1,865,947.70 $ 172,940.665S 172,940.66

PROJECT TOTAL CURRENT AMT § 1,865,947.70 $ 172,940.66 $ 172,940.66



